MASECO | PHASE 2 ROLLOUT

THREE-MONTH DELIVERY FLOW

MONTH 1

Advanced Marketplace Development

Marketplace enhancements

- Advanced search and filters
- Supplier comparison
- MOQ filtering
- Eco-certification badges
- Saved suppliers and favorites
- Activity-based recommendations

Buyer & seller experience

- Dashboard UI/UX
- Enhanced RFQ submission
- Bulk enquiry management
- Order history and tracking

Communication system

- Multi-step onboarding
- Real-time buyer-seller messaging
- File and sample sharing
- Inquiry discussion threads
- Email, in-platform and push notifications

MONTH 2

Production Workflow Management

Production workflow

- Manufacturing progress tracking
- Sample approval workflow
- Production milestones
- Delivery scheduling
- Shipment preparation

Collaboration workspace

- Designer-manufacturer panel
- Shared project workspace
- Design and document sharing
- Timeline and milestone tracking
- Internal comments and updates
- Zoom / Google Meet integration

Integration & reporting

- Google Analytics enhancement
- Shipping and logistics integration
- RFQ performance and sales/order reports
- Subscription analytics
- Supplier activity and customer engagement

MONTH 3

Circular Economy & Business Scaling

Sustainability & recycling

- Recycled textile marketplace
- Textile donation requests
- Waste material exchange
- Sustainability score tagging
- Eco-impact reporting dashboard

Beta test & feedback

- Run beta testing; summarize feedback and insights
- Identify issues and recommendations
- Bug fixes and enhancements

UAT & readiness

- User Acceptance Testing environment: maseco-test.com
- Server migration and optimization

RELEASE

Go Live & Handover

Production deployment

- Go live: maseco.ca

Project handover

- SOPs for Admin, Buyer and Seller modules
- Product and technology documentation
- Platform demonstration video with AI-generated narration

Completion

- Release validated platform
- Share operating guides and demo

Sequence and deliverables adapted from the supplied Maseco Phase 2 Rollout Plan.